
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 9.4.2014 DAILY WORK ORDER 

Branch: Federal Division/ 
Response Emergency and Rapid Response Service Grouo: 

WORK AUTHORIZED: 
RM mobilization and site visit. - --
Continue procurement activities ,____ -
Continue work on Work, Health and Safety Plans. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager --ContractNumber: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services 
Task Order: 062 Date: 9.4.2014 Time: 1600 Date: 9.4.2014 Time: 1600 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused --
Response Manager 1 1 

-- -
! 

f -
I 

PERSONNEL OFF-SITE: 
---

T&D Coordinator 1 1 -----
Subcontract Manager 1 1 --- --

Health and Safety Manager 1 1 I 
Field Cost Accountant 1 1 

I 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

RM completed site visit. 
- - -

RM initiated the emergency response action to remove water from corner of site. 
- -

T&D Coordinator reviewed site analytical data. 
- T c>-- -97= Date: Date: Time: 1730 osc_x--/A'i ~- 9.4.2014 Time: 1730 ~( -;iy~ C 9.4.2014 

V " \ 0 
Next OPERATIONAL PERIOD (administrative, tactical/ resource status changes, special instructions, H&S)(tnput for next DWO): 

Complete emergency response action 
-

Continue work on procurements and data analysis. 

Continue with Work Plan and Health and ~afety Pia~ gevelopment. 
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